
NORTH SMITHFIELD

SCHOOL BUILDING COMMITTEE

October 2, 2008

KENDALL DEAN

5:30 p.m.

BOARD MINUTES

Present:  David Chamberland, Paul Vadenais, Steve Lindberg, Edward

Yazbak and Paul Nordstrom.  Absent:  Jane Biron, John Perry and

Scott Majeau.

Others Present:  John Lahar, Robert Desrochers, Ron Fargnoli,

Matteo Alibrio and David DeQuattro.

The meeting was called to order at 5:46 p.m.  Following roll call by

Janice Bradley the minutes to the September 11, 2008, meeting was

reviewed and motion to approve the minutes was made by Edward

Yazbak and seconded by Paul Nordstrom.  The committee

unanimously approved the motion.

Motion to recommend for payment to the Town Council Requisition



No. 26, Job #4178, in the amount of $312,232.89 for Construction

Management Services for the Period through September 30, 2008,

was made by Edward Yazbak and seconded by David Chamberland.  

David Chamberland stated that after payment approximately 1.2M or

1.6M will be left to be billed.  The committee unanimously approved

the motion with Mr. Stephen Lindberg abstaining.

Motion to recommend for payment to the Town Council Requisition

No. 13F, Job #4178010, in the amount of $29,365.02 for Construction

Management Services for the Period through September 30, 2008,

was made by Edward Yazbak and seconded by David Chamberland. 

The committee unanimously approved the motion with Mr. Stephen

Lindberg abstaining.

Motion to recommend for payment to the Town Council Requisition

No. 14F, Job #4178010, in the amount of $90,630.44 for Construction

Management Services for the Period through September 30, 2008 was

made by David Chamberland and seconded by Edward Yazbak.  The

committee unanimously approved the motion with Mr. Stephen

Lindberg abstaining.

The Committee discussed funding for Requisitions # 13F and #14F

noting that the Council had not fully funded this project. While the

Committee was hopeful to offset the difference with unspent funds

from the main project, it does not appear likely there will be adequate

funds to cover the gap. On motion by Edward Yazbak and second by



David Chamberland, the Committee will recommend, if asked, that the

shortfall be funded from the 1999 bond. It should be noted that this

does not mean that the project is over budget.   

Paul Vadenais supplied a list of invoices for Briggs engineering, #s

38432, 38826, 39133, 39388, 39748 in the total amount of $25,219.50. 

Motion to approve the above invoices was made by David

Chamberland and seconded by Edward Yazbak.  Mr. Yazbak asked

how the short fall of $11,339.50 was to be funded.  This was a

budgeted item.  David Chamberland suggested to pay all the above

except #39748 in the amount of $1,261.00.  The committee

unanimously approved the motion for all the above five invoices.

OLD BUSINESS

1.  IDF Room – Ron Fargnoli asked if Eric Butash was all set with the

temperature in the IDF room.  A short discussion followed.  Matteo

Alibrio suggested sending the temperature test results to Steve

Wilkinson.  David Chamberland suggested continuing to monitor the

room while waiting for Steve Wilkinson.  

2.  Advantech System – The middle school is still waiting for a

temporary phone line until Cox’s permanent line is available.  The

phone line is on order. Duane Tech will do the temporary work.

3.  Track and Fencing – Ron Fargnoli related that since the track was



wet this morning work could not be done on it.  It was felt that if the

company could not do the work on Saturday their services will be

terminated.  Fleet called the company that installed the track to

explain this.  David Chamberland stated that if the company doesn’t

show up to do the work on Saturday we will terminated the job.  Ron

Fargnoli stated that this person could legally come back to the Town

and get paid for the work up to date.  David Chamberland asked that

the value of the remaining contract be given to someone else.  Mr.

Fargnoli felt any other company would not be willing to repair

another’s work, i.e. the Cape and Island Company would want to rip

up and start new.  Discussion followed. 

 Paul Vadenais stated that five days were cleared up for this work to

be done, but the contractor never showed up.  Fleet will terminate the

sub contractor, Track Late.  There is one coat, sealer and striping left

to do.  It was suggested by Ron Fargnoli to continue with the original

contractor so that the work is completed this year.  John Lahar asked

if the work would be done correctly – yes, it is being monitored by a

consultant.  John Lahar stated this job should be done right.  How

many more chances can you give him?  David Chamberland felt the

original work was acceptable but asked Gilbane to check with Cape

Island on their availability. 

 Paul Vadenais mentioned that there was 5 days of busing the athletic

teams to other sites.  The busing costs should be reimbursed.  David

Chamberland suggested that Joe Reale send a letter regarding the



contract and the company’s responsibility and, also, damages would

be sought.  He also suggested to wait until Tuesday to allow the

company to complete the job.

4.  Technology Equipment – Edward Yazbak felt that there was

$50,000 in the FF&E available, but this should not be spent until we

know if there are additional costs.  We are still waiting for equipment

to come in.

5.  FF&E Bids – Matteo Alibrio stated that Industrial Arts and Music

are still waiting for equipment and is due October 10, 2008.  David

Chamberland asked why we were waiting so long.  Gilbane did not

have a firm date on delivery.  Apparently, these items were approved,

but the purchase orders were never sent out.  Mr. Chamberland

requested, by tomorrow, the status of delivery on these items.  He

also asked for the company name and telephone numbers so he can

call them.  David DeQuattro asked John Lahar if there were priority

items.  The Industrial Arts Department has no tools at all.  Steven

Lindberg felt that we are dealing with too many people regarding the

furniture.  What did we buy and what are we waiting for?  He stated

his embarrassment about the situation.  John Lahar, Eric Butash,

Mattio Alibrio and Stephen Lindberg will meet on Tuesday at 2:30

p.m.  David DeQuattro was invited to attend.  David Chamberland

asked if Gilbane could donate these items so classes can continue. 

Mr. Fargnoli felt that at the meeting a lot can be clarified.  He would

like the teacher to give a list of what is needed and Gilbane will go to



Home Depot.  Past documentation regarding the furniture will be

reviewed by Stephen Lindberg and then he will work with Steve

Hughes and John Lahar.  He also asked Mr. Alibrio for all furniture

documentation is given to Steve Hughes.

6.  ADA Walkway – Ron Fargnoli stated the sprinkler line will be

repaired by Flee; which was broken by the compactor during

construction of the walkway.

7.  Field Lighting – Ron Fargnoli - The conduit was roughed in and the

pad set, National Grid‘s utility charge was $17,500.  David

Chamberland spoke to Paulette Sheppard and some charges were

found to be added incorrectly and the new charge is $8,500.  Poles

will be installed.  Mr. Chamberland asked for a time frame – two

weeks, at which time the electrical inspector from town needs to

inspect the job.

8.  Phenolic Panels Ron Fargnoli – Phenolic panels were shipped to

Philadelphia to be customized and should be here by 10/11/08 and

installed that time.  

9.  Fire Pump – The alarm is still going off at different times and will

be inspected on Friday.  The issue might be the panel. It is also

suggested that a closed value might be the problem.   John Lahar

asked that if they plan on working on the system the company call the

fire department first and then notify his office.  Prior work done



without notification caused the evacuation of the building.  It is

believed that the high school section of the hydrants and line might

have a leak.  Fleet gave a price of repairing the hydrant loop line at

the high school located near the vault - $86,677 and $8,900 each line. 

If work can be done during school vacation the price can be reduced

by $18,000.  A discussion followed.  David Chamberland asked David

DeQuattro to get a set of plans and specs to correct the hydrant loop

from the hydrant by the vault to the back of the high school and then

a line from the hydrant along the front of the high school to the

hydrant located near the principal’s office.  Bob Desrochers asked if

the asphalt work could be done in the back of the high school.

10.  Financial Update - Edward Yazbak stated that at this time we are

in the black and explained the print-out he submitted.  He then asked

for an update from Matteo Alibrio and this will be sent to Mr.Yazbak

tomorrow.  Jill Gemma’s records indicate that $603,000 was interest

earned with $325,000 already counted on as an offset.  The balance

must go to the general fund.  We are still within the budget, but have

not been funded for the field as of yet.  David Chamberland asked

when they went to the Council for funding a received 1.1 M will they

get a reimbursement – no.  A recommendation will be made to the

Town Council to pay 1.6 M for the field, track, and lights from the 99

Bond. (2.1M)

NEW BUSINESS



Gilbane Update

Stools - The stools for the Science Department will be arriving on

October 3, 2008.

Site Work – Fleet will address open items.

Exterior Items – 99 items still need to be corrected.  The punch list

should be completed by next meeting.

Plumbing Bid Pkg. – Ron Fargnoli requested that the plumbing

retainer be reduced from $300,000 to $150,000.  David Chamberland

would prefer that the punch list be completed first before reducing

the retainer.

Design Builders – Approval for the following changes in the Design

Builders Contingency are as follows:

	CR235 – Change of sink $2,594

	CR1290 – Washer & dryer vents added $2,826

	CR1320 – Drinking fountains revised $853

	CR1461 – Vapor control for locker slabs $3,796

	CR1730 – Sinks needed to be scribed $336

	CR 1800 – Additional dry wall soffits $1,850

	CR1830 – Grid needed to be lowered $2,527

	CR1840 – Display case right entrance light fixture $651



	CR1900 – Outlet in Science lab $883

	CR1930 – Rework cafeteria wall $12,361

	CR1950 – Project screen $7,371

	CR2010 – Kitchen hood $556

	CR2050 – Small items needed $1,650

	CR2060 – Light switches $490

	CR2110 – Revision bathroom light $4,091

	CR2150 – Lobby door security $3,183

	CR2230 – Hookup for washer & dryer $578

Owners’ Contingency – Approval for the following changes in the

Owner’s Contingency are as follows:

	261 – Utility connection fee for football field - $8,500

	1540 – Add two observation wells $4,540

	1680 – Electrified hardware and add card reader $1,589 (to be paid by

School Dept.)

	2080 – Steel bridge plates for gym floor $3,769

	2151 – Security at Main Lobby 4 push buttons $751

	2370 – Kitchen equipment which was not bid on $5,562.41

	2420 – Removal of loam & asphalt around track $17,514

Mr. Stephen Lindberg questioned the fee charged for supplying

kitchen equipment that was not bid on and David Chamberland

agreed with him.  The overhead and fee were waived and the total was

changed to $4,821.



Security System High School – Paul Vadenais asked that the punch

list be sent to Bob Desrochers.  The handicapped door at the high

school still does not work and this will be taken care of by Gilbane.

Motion to recommend to the Town Council payment for changes in

the Design Builders Contingency (CR235 to CR2230 mentioned

above) in the total amount of $52,356 was made by David

Chamberland and seconded by Edward Yazbak.  The committee

unanimously approved the motion with Mr. Lindberg abstaining.

Motion to recommend to the Town Council payment for changes in

the Owner’s Contingency regarding #261, 1540, 2080, 2370, and 2420

and should not exceed the total amount of $39,895.41 was made by

David Chamberland and seconded by Paul Nordstrom.  The

committee unanimously approved the motion with Mr. Lindberg

abstaining.

OPEN FORUM

Paul Vadenais asked that when Charles Roberts talks to Bob, Eric

and John that he cc’s Mr. Lindberg in addition to David Chamberland

and Paul Vadenais.  

The Grand Opening for the Athletic Complex as suggested by William

Nangle and Linda Jean Briggs for October 19th should be postponed



since the complex has still not yet been accepted by the school

department.  Paul Vadenais would like the ceremony to take place in

the spring since work is still being done on the area.    Paul

Nordstrom felt that since some groups are not allowed to use the

facility as of yet that a grand opening would not be appropriate.

Motion to recommend to the School Committee to restrict use of the

complex until the spring with no issues at that time was made by

Edward Yazbak and seconded by Paul Nordstrom.  The committee

unanimously approved the motion.

Mr. Stephen Lindberg asked that all correspondence be given to

Steve Hughes from Gilbane before the next meeting.

The next meeting will be November 6, 2008.

The meeting was called for adjournment by Paul Vadenais at 8:36

p.m.


